Project Name: Conference App Project Sponsor: INSAT

Service Owner: Nour Belmabrouk Project Manager: Wassim Kallel Document Date: 06/04/2022



1. UAT Scope (In Scope – Out of Scope)			
UAT - In Scope	UAT - Out of Scope		
In Scope List features that are tested	Out of Scope List features that are not tested.		
Addition of a userEdit of an existing user	- Deletion of Users		

2. UAT Assumptions and Constraints

UAT Assumptions

Assumption List the UAT assumptions.

- **Test environment:** The test cases are conducted by 3 experienced QA manager, meeting rooms are blocked, and hard- and software is provided by IT
- **Test documentation:** All UAT test cases are documented.
- **Error reporting:** Errors, failures and other flaws are reported and are directly sent to Nour by email.

UAT Constraints

Constraint List the UAT constraints.

- **Time frames**: Test results must be provided by June 6th 2022
- Resources:
 - Human resources: 3 testers available for 2 weeks
 - Provided hardware: Macbook Air, iMac, Mac Mini, Chromebook, Surface Pro, HP Spectre,
 - Tested operating systems:
 - Mac OS X: 10.10, 10.11, 10.12, 10.13
 - Windows: 8, 8.1, 10
 - Linux: Arch Linux, Debian, Ubuntu
 - Browser tests:
 - Firefox (latest 2 versions)
 - Chrome (latest 2 versions)
 - Edge (latest 2 versions)
 - Opera (latest 2 versions)

Project Name: Conference App Project Sponsor: INSAT

Service Owner: Nour Belmabrouk Project Manager: Wassim Kallel Document Date: 06/04/2022



3. UAT Risks				
Description	Probability High Med Low	Impact High Med Low	Mitigation	
not properly trained Testers	Low	Med	Ongoing training sessions for testers	
Incomplete test environment due to time constraints	Med	Med	Realistic time and resource planning	
Error handling: Testers are not aware on how to report bugs	Low	High	Easy-to-use bug reporting solution for UAT test available	
UAT test failure	Low	High	Feature-complete development done before UAT test start	

4. UAT Team Roles & Responsibilities			
Name	Roles	Responsibilities	
Hamza Romdhane	Tester	Testing on OS X	
Najeh Beltaief	Tester	Testing on Windows	
Zeineb Labbane	Tester	Testing on Linux	
Nour Belmabrouk	QA Manager	Managing UAT Test	
Wassim Kallel	Product Owner	Project ownership	

5. UAT Entry Criteria		
ID	Criteria	
5.1	The development of the conference app is fully completed	
5.2	Integration tests and Unit tests are completed	
5.3	No high or medium defects are reported	
5.4	All reported bugs should be fixed	
5.5	UAT test environment (hardware, software, location) is ready	
5.6	Testers got briefed and ready to start testing	
5.7	UAT test plan is available	

Project Name: Conference App Project Sponsor: INSAT

Service Owner: Nour Belmabrouk Project Manager: Wassim Kallel Document Date: 06/04/2022



6. UAT Requirements-Based Test Cases					
ID	Test Cases				
6.1	Addition of a user:				
	Please visit: conferenceApp.com				
	Fill the form with the following information:				
	Name: mohamed				
	• Phone: 25468974				
	 Email: mohamed@gmail.com 				
	 Job: president 				
	Submit				
	Expected result:				
	 The page will be redirected to a page, which you can choose to enter a 				
	new user or open a database.				
	 The user is added successfully. 				
6.2	Edit of an existing user:				
	 Please visit: conferenceApp.com 				
	Click on the button view database				
	Edit the name of the first row by:				
	 Entering a new name for Lee : Nour 				
	Click on the submit button directly under where you entered the new name				
	Expected result:				
	 The first row's name will be transformed from Lee to Nour 				

7. U	AT Test Results			
ID	Test Cases	Pass/Fail	Tested By	Date Tested
7.1	Addition of a user	Pass	Zeineb Labbane	06/04/2022
7.2	Addition of a user	Pass	Najeh Beltaief	06/04/2022
7.3	Addition of a user	Pass	Hamza Romdhane	06/04/2022
7.4	Edit of an existing user	Pass	Zeineb Labbane	06/04/2022
7.5	Edit of an existing user	Pass	Najeh Beltaief	06/04/2022
7.6	Edit of an existing user	Pass	Hamza Romdhane	06/04/2022

Project Name: Conference App

Project Sponsor: INSAT

Service Owner: Nour Belmabrouk Project Manager: Wassim Kallel Document Date: 06/04/2022



8. Document Signatures				
Role	Name	Signature	Date	
Service Owner	Nour Belmabrouk		06/052022	
Project Manager	Wassim Kallel		06/052022	